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SR500 Thurston Way Construction Continues,
Open House Scheduled for October 25 at Mall

I n April of thisyear, construction started on the B Throughtrafficwill havetwolanesinall directions.
SR500 Thurston Way Design-Build Project. There Roadway Will Change Again in January

has been tremendous activity to improve this congested After the holidays are over, the intersection will be
intersection in an efficient and safe manner. realigned. Thiswill allow for embanking and paving of

When the road work is finished in the fall of 2002, the inside lanes and construction of the bridge over
the intersection will feature atotally new and effective  Thurston Way while keeping SR500 open. In January:
configuration with SR500 traffic traveling over Thurston B All traffic on SR500 will use the outer ramps that

Way on abridge similar to the SR500 overpass that paralel the highway.
crosses Andresen. The project has been designed to: B Current SR500 center lanes will be closed for
B improve safety reconstruction.
B create better connections between roads B Therewill besingleleft turnlanesin all directions
B improve pedestrian and bicycle connections except southbound Thurston Way where there will
B increase capacity of the intersection be two left turn lanes to eastbound SR500 to
B decrease congestion accommodate the highest volume of traffic.
New Configuration Starts in November Thisconfiguration will continue until latefall of 2002
In November, the project will moveinto anew when the new SR500 bridge over Thurston Way will be

phase with reduced construction activity for theholiday  in place and the project will be compl eted.
season. Thiswill alow traffic to flow freely through the
intersection and eliminate construction-related delays. OPEN HOUSE

When the holiday configuration begins: Thursday, October 25, 4-7:30pm

B Driversturning right from any direction will use exit Westfield Shoppi’ngtown SRS,OO/'I.'hurston Way
and on ramps that parallel the current SR500 Lawer e ,S =CEllT
dignment. Come hear about upcoming changesfor

[ | T.here-W|II continue to betwo left turn lanesin all SR500 and Thurston Way and meet project staff.
directions at SR500 and Thurston Way.
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Future SR500 Bridgeover Thurston Way




Upcoming SR500 Thurston Way Configurations

Holiday Configuration through Early January 2002
Construction will belimited to allow for holiday traffic. Rampswill be open for right
turnsinall directions.

January through Fall 2002 Configuration
All traffic will usethe outer ramps. Inside lanes will be closed for construction.



Upcoming Project Stay Informed

Construction Schedule Thereare numerouswaysto keep informed about

the project.

B Attend the Open House at Westfield
Shoppingtown on Thursday, October 25.

B Fill out theattached survey card.

B E-mail your questionsor commentsto

November 2001 - January 2002

B Temporary outsiderampsopened for single-lane
right turnsinall directions

B Holiday traffic configuration (seedescriptionon

page one and map on page two)
B Congruction activitiescurtailedtolimitimpactson - algfm %%?%gg%ﬁm
. holiday traffic www.thurstonway.constructware.com
Winter 2002

B Cadl theproject hotlineat 360-573-1836 if you
have questionsor concerns.

B Schedule aspeaker to cometo your local
organization by calling 360-573-1836.

B Closureof existing SR500 mainlinelanesand
rechannelization of all SR500trafficto
outsdelanes

B Temporary lightsand signalsingtalled

B Removal of asphaltin current SR500 through

lanes : :
Spring 2002 Save TI_ns InfprmatIOII
B Embankment of new SR500through lanes For moreinformation, contact:
B Girdersset for SR500 overpass over Hotline

Thurston Wey 360-573-1836
Summer 2002 _
B Concrete poured for new bridge overpass E-Mail
m Asphdtlaid thurstonway @maxkuney.com
B Permanent signsand lightsinstalled Web Site
Fall 2002 _ www.thurstonway.constructware.com
B Channdlization of permanent laneaignments

B Final overlay of asphalt
B New SR500 opens

Stay Clip-and-Return

Informed

—

Please use this return
response card to share your
ideas and concerns, and to

Comments:

Please send me future mailings about the project. If this newdletter has a
mailing label with your name onit, you are already onthe mailing list.

be added to the mailing list. Name
Just fill it out, add postage
| ama

Thanks!

Resident in theintersection vicinity
Businesspersonintheintersection vicinity
Concerned citizen

Other
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and dropitinthemail. | Address, City, State, Zip
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What is a Design-Build Project?

A design-build project uses one team or company to design and construct the project, rather than the

moretraditional process of developing plansfirst and then selecting the building contractor with the

lowest bid to construct the project. A design-build project:

B savestime because the design and construction phases overlap—an important factor for the
SR500 Thurston Way project

B allowsinnovation because the designer and contractor work closely together

B transfersrisk from the transportation agency to the design-build team because the team isrespon-
siblefor errorsthat affect construction costs
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